SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:09 AM

Contract No.:  04-0120F4

Diary #: 002 Const Calendar Day: 357 Date: 31-Aug-2010

Tuesday

Inspector Name: Brignano, Bob Title: Transportation Engineer

Inspection Type:
Shift Hours:  07:00am 03:30 pm Break: 00:00 Over Time:
Federal ID:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments
CCO 156, REPLACE DACROMET FASTENERS:

CCO153, HINGE K BEARINGS:

Operator Bill Alger 2 hrs Reg

Operator Scott Ross 2 hrs Reg

Ironworker Foreman Obra Paulk 2 hrs OT
Ironworker James Cantando 2 hrs OT

Ironworker Matt Holt 2 hrs OT

Ironworker Casey Lux 2 hrs OT

Ironworker Pablo Ramirez 2 hrs OT

Ironworker General Foreman Aaron Kent 2 hrs OT
Ironworker Superintendent Dave Meche 2 hrs OT
Ringer Crane 2 hrs Reg

Forklift 2 hrs Reg

F150 pickup truck 2 hrs OT

Extra Work Order - Signed with ABF for CCO 153 work

The labor and equipment for this operation is as follows:

Dispute

[]

Chad Larson, Rob Bomsta, and Carl Bentley from LeJeune arrive today along with Salim Brahimi from
IBECA for the CCO 156 Geomet coated assemblies testing that is scheduled to start tomorrow. Today is a
travel day for them and they also get a job tour from Daniel Hester of ABF.

See Matt Bruce and Lalit Mathur diaries for details of the work. ABF ironworkers and operators setup the 4
hinge pipe beams for the field machining operation, including removing the sheaths that protect the
stainless steel material on the fuse portion of the hinge pipe beams.
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